



# Harris Road Underpass & Kennedy Road Overpass

Project Update

# Background

- May 2018: Canada Funding Announcement
- Summer 2018: Initial Engagement
- December 2018: Stakeholder Meeting
- May 2019: VFPA Funding Announcement
- Q1-Q2 2019: MOU Discussions

# Community Feedback

## Summer 2018 Consultation:

- Traffic management during construction
- Noise/vibration from rail operations and potential mitigation options
- Access/egress along Harris Road
- Effects on Heritage buildings
- Community character



# Project Objectives




More reliable  
commute times



Improved  
public safety  
and mobility



Increased job  
opportunities and  
economic growth



Reduced GHG  
emissions



Better emergency  
response



Reduced noise



Reduced  
congestion



Improved connections  
for walking and cycling



Public space  
improvements


# Project Update

- Funding available until mid-2024
  - 2019-2021 agreements, engagement, design and tender
  - 2022-2024 potential construction
- High-level scope:
  - Harris Rd Underpass, Kennedy Rd Overpass and rail works – tied together
  - Heritage Building Relocation
  - Consideration and feasible design of mitigation measures (sound, access/egress, character, etc.)
  - Consideration of other projects (Lougheed Corridor, N. Allen-Way Connector, N. Lougheed Connector, Kennedy-McTavish Connector)
- Roles and Responsibilities – VFPA, CPR and the City

# City Obligations

- Continued effort to work towards a successful project
- Actively involved in all phases – preliminary, engagement, design, heritage relocation, construction, operations and maintenance
- Operations and Maintenance (25 years)
  - Harris Underpass – Road and Architectural components
  - Kennedy Overpass – Structure and Road
    - Insurance
    - Replacement not a requirement at end of service life

# Anticipated Project Costs Comparison Over 50 Years



# Next Steps

## MOU

- Finalize and execute (2019)

## Binding Agreements

- Design
- Construction
- O&M
- Crossing (2020)

## Public Engagement

- First phase of engagement: Fall 2019
- Share project updates and receive feedback to inform:
  - Guiding Principles
  - Public realm improvements
  - Understanding local traffic patterns

