

vancouver	Vancouver Fraser Port Authority
Pitt Meadows R Improvements I	
Project update to Pit	tt Meadows City Council
Devan Fitch, director, infrastr	ructure delivery ommunications, projects


Agenda	
Pitt Meadows Road and Rail Improvements Project	
Procurement	
Engagement	
Questions	
PORT of Vancouver Fraser Port Authority	:



















Harris Road – procurement model

Progressive design build

What is it?	What are the benefits?	What's next?
 Engaging a construction contractor early in design phase to better inform and plan for: Acceptable traffic management and rail operations during construction More defined project scope and schedule certainty before a construction contract is awarded Agreeable construction budget within affordability limits through a more collaborative process 	 Allows for partner discussions and agreements to occur concurrently with design progression and construction planning Feedback from Harris Road engagement will be incorporated A more progressed and definitive level of design before the final decision on construction is made 	 Continue to collaborate with project partners on design: Complete the request for qualification (RFQ) process for the Harris Road underpass Shortlisted proponents will be invited to submit a response to a request for proposals in summer 2021 The award of any construction contract is subject to City Council approval before we can proceed into construction.
PORT of Vancouver	r Fraser ority	



Spring 2021: Update on CP's rail component and mitigating noise impacts of the project




We will provide an update on:

- CP's rail component of the project
 - We heard from the community they would like information about what the track configuration will look like
- Noise mitigation
 - We know that mitigating the noise impacts of the project is a priority of the community. We will share the results of the noise study and provide an update on options we're currently considering and next steps.

13

Fall 2021: Harris Road and heritage buildings



This fall, we will engage on the:

- Draft design for the Harris Road underpass
 - We will share a draft design of the underpass, along with proposed public space improvements for feedback
- Location of the heritage buildings
 - We will provide an update on the proposed relocation of the heritage buildings

14

